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Dow Environmental Inc.
Penn Center West
Buiiding Ili. Suite 300
Pittsburgr:. A 15276
Fax: (4177 788-1316

(412) 788-2717

PGH-96-MJD-0029
January 16, 1996

Mr. Michael McAteer

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-61

Chicago. [llinois 60604-3590

SUBJECT:  Enviro-Chem Superfund Site
Monthly Progress Report Number 29
December 15, 1995 through January 14, 1996
Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Tony Likins
at IDEM.

Sincerely.
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MarkJ DOW1ak P.E.
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Dow Environmental Inc.

Memorandum

PGH-96-MJD-0030

TO: Tony Likins, IDEM DATE: January 16, 1996
Michael McAteer, U.S. EPA .

FROM: Mark J. Dowiak M 0

COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central
Norman W. Bernstein, Esq., N. W. Bernstein & Associates
John Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 29
December 15, 1995 through January 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activiti
de maximis, inc. conducted the November monthly site inspection at the Enviro-Chem Superfund

site on December 28, 1995. The following conditions were noted during the monthly site
inspection:

[ The fences, gates, and locks are secure.

° Three (3) rolloff boxes of solid waste remain onsite. These boxes are covered and
secure.

L Rain water was observed standing on the decon pad and the water storage pad.

In a December 29, 1995 correspondence to U.S. EPA, DEI provided responses to EPAs
December 8 comments on the Central Support Zone Investigation Report. The revised report is
scheduled for submittal on January 15, 1996.
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° DEI will submit the soils TOC Investigation Report

] The solid waste rolloff boxes will be hauled offsite for final disposal at a suitable
TSD facility

° The revised CSZI report scheduled to be submitted to U.S. EPA on
January 15, 1996 has been delayed because of the blizzard conditions encountered
in Washington, D.C. and Pittsburgh, Pennsylvania during the week of
January 8, 1996. The report will be delivered to U.S. EPA during the week of
January 15, 1996.



